COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2018

ESTI MATE SUMVARY 12: 03: 06
CONTI D: C18520 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI ME ALLOW 165 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TIME:  22.42 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 16/ 2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3, 622,641.70 PARTI Cl PATI NG $  1,258,606.25 $ 717, 066. 05
AWARD PRQIECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34. 74% TOTAL EARNI NGS 1, 258, 606. 25 717, 066. 05
FUNDS AVAI LABLE: $ 2,364,035 45 STOCKPI LED MATERI ALS 85, 426. 45 22,426.45
GROSS EARNI NGS 1, 344, 032. 70 739, 492. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -32,626. 69 - 20, 653. 98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 311, 406. 01 718, 838. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 311, 406. 01 718, 838. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 718, 838. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202-01130

202- 05026

C18520
18520- BI D
I MD701-212
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structures and Obstructions

Renoval of Tree

Renoval of Delineator

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard Foundation

Renoval of Existing Lighting System

Renoval of Ground Sign

Renoval of Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
4, 153. 000
5%
3. 40000
840. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 750. 000
LF
6. 75000
1, 930. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

14. 000
0. 000
14.000

575. 000
1, 738. 000
2,313. 000

290. 000
0. 000
290. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

1, 099. 000
1, 651. 000
2, 750. 000

340. 000
893. 000
1, 233. 000
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ESTI MATE RUN 04/ 18/ 2018

5,909

180.

11, 144

3,125

.00

.00

.00

.00

20

.00

.00

.00

25

50

12:03: 06

AMOUNT

25, 000

4,800

1, 050.

7,864

986.

3, 800

720.

18,562

4,315

00

.00

00

00

20

00

00

.00

00

50

50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavation

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
20. 000
HOUR
95. 00000
25. 000
HOUR
79. 00000
20. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 778. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
50. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 046.
6, 722.
8, 768.

78.
78.

1,330
448.
1, 778.

000
000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
37.
37.

000
000
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134, 440

14, 040

2,016

1, 825

2,220

00

00

.00

.00

.00

.00

00

.00

.00

00

00

12: 03: 06

AMOUNT

175, 360

14, 040

25, 000

8, 001.

4,200

1,825

2,220

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18520- BI D ESTI MATE RUN 04/ 18/ 2018
PRQIECT | M0701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 208-00105 Renoval and Disposal of Sedinment (Equipnent) 25. 000 0. 000
HOUR 7.000 1, 050. 00
150. 00000 7.000 1, 050. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 8. 000 1, 520. 00
190. 00000 8. 000 1, 520. 00
0125 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 4.000 260. 00
65. 00000 4.000 260. 00
0130 208-00207 Erosi on Control Managenent 50. 000 4.000
DAY 10. 000 1, 150. 00
115. 00000 14. 000 1, 610. 00
0135 210- 00750 Reset Light Standard 4. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0140 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 212- 00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0150 212-00032 Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
2,450. 00000 0. 000 0. 00
0155 213-00012 Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0160 240-00000 W ldlife Biol ogist 20. 000 0. 000
HOUR 3. 000 600. 00
200. 00000 3. 000 600. 00
0165 240- 00010 Rernoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06007  Aggregate Base Course (Cl ass 6) 1, 781. 000 640. 000
cY 586. 000 35, 160. 00
60. 00000 1, 226. 000 73,560. 00
0175 403-34701 Hot M x Asphalt (Grading SX) (75) 2, 100. 000 0. 000
TON 299. 000 22,724.00
76. 00000 299. 000 22,724.00
0180 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 120. 000 0. 000
TON 16. 000 4,800. 00
300. 00000 16. 000 4,800. 00
0185 603-00026 Cul vert Lining (24 Inch) 285. 000 0. 000
LF 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3, 200. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0195 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 1, 987. 000 1, 642. 000
LF 345. 000 1, 380. 00
4.00000 1, 987. 000 7,948. 00
0205 612-00001 Del i neator (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
23.00000 0. 000 0. 00
0210 612-00002 Del i neator (Type I1I) 21.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 613-00206 2 Inch Electrical Conduit (Bored) 235. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0220 613-01200 2 Inch Electrical Conduit (Plastic) 5, 165. 000 84. 000
LF 715. 000 5,898.75

8. 25000 799. 000 6,591.75



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0230 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 613-50100 Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0.00
0245 614-00011 Sign Panel (Cass I) 38. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 4. 000
EACH 0. 000 0. 00
740. 00000 4.000 2,960. 00
0265 625-00000  Construction Surveying 1. 000 0.120
LS 0.110 3, 300. 00
30, 000. 00000 0. 230 6, 900. 00
0270 626- 00000 Mobi i zati on 1. 000 0. 259
LS 0. 052 28, 600. 00
550, 000. 00000 0.311 171, 050. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 150
LS 0. 150 3, 000. 00

20, 000. 00000 0. 300 6, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnl aid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
GAL
82. 50000
17. 000
GAL
505. 00000
1, 500. 000
HOUR
25. 00000
45.000
DAY
160. 00000
145. 000
DAY
500. 00000
6. 000
EACH
160. 00000
24. 000
EACH
37. 00000
40. 000
EACH
42. 00000
2.000
EACH
2, 000. 00000
21.000
DAY
500. 00000
112. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
1. 000
8. 000

0. 000
0. 000
0. 000

95. 250
150. 250
245.500

4. 000
10. 000
14.000

15. 000
21. 000
36. 000

3. 000
0. 000
3. 000

5.500
3.500
9. 000

19. 000
1. 000
20. 000

1. 000
0. 000
1. 000

21.000
0. 000
21. 000

52. 000
4.000
56. 000
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82

3, 756

1, 600

10, 500

129.

42

42

.00

25

00

00

.00

.00

.00

12: 03: 06

AMOUNT

660.

6, 137

2,240

18, 000

480.

333.

840.

2,000

10, 500

593.

00

.00

50

00

00

00

00

00

00

00

60



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 500. 000
LF 0. 000 0. 00
48. 00000 500. 000 24,000. 00
0340 630-80380 Traffic Cone 124. 000 37.000
EACH 25. 000 137.50
5. 50000 62. 000 341. 00
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0347 630-85041 Mbbi | e Attenuator 25. 000 0. 000
DAY 12. 000 3,900. 00
325. 00000 12. 000 3, 900. 00
0350 700-70010 F/ A Mnor Contract Revisions 152, 306. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent Incentive 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snoothness Incentive 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A On-The-Job Trai nee 1, 800. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0385 700-70072

0390

700- 70380

0525

601- 40400

0530

210- 04020

0535

603- 10240

0540

900- 00014

0545

606- 02003

0550

202- 01175

0555 202-01300

CAT NO0300

0395 203-00000

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON
ROADWAY

F/ A Obtain Power from Xcel Energy

F/ A Erosion Control

Struct Conc Stain CMO 3 Structural

Modi fy Inlet

24 In CSP

Added Item (Lunp Sum)/ Cut Cul vert

End Anchor (Nonfl ared)

Rem of Guardrail

( Spec)

Rem End Anchor age

STRUCTURE WALL-H-02-M

Uncl assified Excavation

Concrete Stain

Lining to Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
0. 000
sy
37. 65000
1. 000
EACH
1, 400. 00000
0. 000
LF
1, 356. 00000
0. 000
LS
6, 575. 00000
0. 000
EACH
3, 200. 00000
0. 000
LF
13. 00000
0. 000
EACH
600. 00000
CAT 0200
204. 000
cy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMT $ 1,991,817.95% 85% 679, 243.

204. 000
0. 000
204. 000
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1, 400.

305, 932.

.00
4, 080.

12: 03: 06
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

00
1, 400. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0400 206- 00000 Structure Excavation 774.000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0405 206-00100 Structure Backfill (Cdass 1) 415. 000 0. 000
cY 0. 000 0. 00
57. 00000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 525. 000 0. 000
5% 0. 000 0. 00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 433. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOMANCE Rebar for Cai sson 140. 000
LF 0. 000 0. 00
450. 00000 140. 000 63, 000. 00
0415 MATERI AL ALLOMNCE CSL Tubi ng( St eel ) 0. 000
LF 1, 433. 000 22,426. 45
15. 65000 1, 433. 000 22,426. 45
0420 503-00310 Crosshol e Sonic Loggi ng Testing 50. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0425 506-00409 Soil Riprap (9 Inch) 291. 000 0. 000
cY 0. 000 0. 00
98. 00000 0. 000 0. 00
0430 601- 03050 Concrete Class D (Wall) 287.000 0. 000
cY 0. 000 0. 00
480. 00000 0. 000 0. 00
0435 601-40300 Structural Concrete Coating 671. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0440 602-00020 Reinforcing Steel (Epoxy Coated) 42,672.000 0. 000
LB 0. 000 0. 00

1. 90000 0. 000 0. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0445 605-83002  Geoconposite Drain with Pipe 201. 000 0. 000
Sy 0. 000 0. 00
53. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 990, 314.55$ 22,426.45 % 89, 506. 45
CAT NO0301 STRUCTURE WALL-H-02-N

0450 203-00400 Rock Excavation 529. 000 0. 000
cY 529. 000 47, 610. 00
90. 00000 529. 000 47,610. 00
0455 211-01300 Rock Anchor 6. 000 4.000
EACH 2.000 9, 000. 00
4, 500. 00000 6. 000 27, 000. 00
0460 504-06300 G ound Nai | 2, 785. 000 0. 000
LF 2, 760. 000 129, 720. 00
47.00000 2,760. 000 129, 720. 00
0465 504-06400 Soi | Nail Wall 5, 105. 000 0. 000
SF 4, 560. 000 88, 920. 00
19. 50000 4, 560. 000 88, 920. 00
0470 504-06410 Verification Testing 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0475 601-40300 Structural Concrete Coating 510. 000 0. 000
Sy 0. 000 0. 00
23. 00000 0. 000 0.00
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 8,072. 000 0. 000
LB 4,888. 000 9, 287. 20
1. 90000 4,888. 000 9, 287. 20
0485 605-00040 4 Inch Perforated Pipe Underdrain 414. 000 0. 000
LF 360. 000 1, 026. 00
2.85000 360. 000 1,026. 00
0490 605- 84000 Subsurface Drain Qutlet 9. 000 0. 000
LF 7.000 420. 00

60. 00000 7.000 420. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18520- Bl D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO 0002 12: 03: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE WALL-H-02-N

0495 605-84100 Subsurface Drain Qutlet Structure 9. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
0500 607-11575 Rock Fall Fence 570. 000 265. 000
LF 305. 000 94, 550. 00
310. 00000 570. 000 176, 700. 00
0505 641-10000 Shotcrete 510. 000 0. 000
Sy 255. 000 30, 600. 00
120. 00000 255. 000 30, 600. 00

CAT 0301 CURRENT AMT $  577,509.20$ 411,133.20$% 512,283.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0515 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 63, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,622,641.70% 739,492.50$ 1, 344,032.70



